## 2016 Flood Recovery - Status Report

### Campus

<table>
<thead>
<tr>
<th>Campus</th>
<th>Remediation</th>
<th>Temporary Campus</th>
<th>Flood Damage Restoration Project</th>
<th>Demo Temp Campus</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Status</td>
<td>Obligated</td>
<td>Status</td>
<td>Obligated</td>
</tr>
<tr>
<td>St. Amant Primary School</td>
<td>Complete</td>
<td>Yes</td>
<td>Using Leased Facility at old RPC</td>
<td>Yes</td>
</tr>
<tr>
<td>St. Amant Middle School</td>
<td>Complete</td>
<td>Yes</td>
<td>Using undamaged portions of campus only</td>
<td>N/A</td>
</tr>
<tr>
<td>St. Amant High School Main Administration Building</td>
<td>Complete</td>
<td>Yes</td>
<td>Using Freshman Academy as Temp Facility</td>
<td>Yes</td>
</tr>
<tr>
<td>St. Amant High School Ancillary Buildings</td>
<td>Complete</td>
<td>Yes</td>
<td>Complete and occupied</td>
<td>Yes</td>
</tr>
<tr>
<td>Lake Elementary School</td>
<td>Complete</td>
<td>Yes</td>
<td>Complete and occupied</td>
<td>Yes</td>
</tr>
<tr>
<td>Galvez Middle School</td>
<td>Complete</td>
<td>Yes</td>
<td>Complete and occupied</td>
<td>Yes</td>
</tr>
<tr>
<td>Galvez Primary School</td>
<td>Complete</td>
<td>Yes</td>
<td>Complete and occupied</td>
<td>Yes</td>
</tr>
<tr>
<td>East Ascension High Athletic Buildings</td>
<td>Complete</td>
<td>Yes</td>
<td>Temporary in Tenant Space</td>
<td>Yes</td>
</tr>
<tr>
<td>RVTO Center</td>
<td>Complete</td>
<td>Yes</td>
<td>Temporary at Old Carver Gym / RPC</td>
<td>N/A</td>
</tr>
<tr>
<td>APSB Maintenance/Child Nutrition Building Sorrento</td>
<td>Complete</td>
<td>Yes</td>
<td>Using Old Summit Bldg. as Temp Facility</td>
<td>N/A</td>
</tr>
<tr>
<td>APSB Distribution Center Sorrento</td>
<td>Complete</td>
<td>Yes</td>
<td>Temporarily used GCP 8 through June 2017</td>
<td>N/A</td>
</tr>
<tr>
<td>APSB Transportation Department Office Sorrento</td>
<td>Complete</td>
<td>Yes</td>
<td>Using the flooded Facility (Temp Repairs)</td>
<td>N/A</td>
</tr>
<tr>
<td>APSB Bus Shop Sorrento (Mechanic bays)</td>
<td>Complete</td>
<td>Yes</td>
<td>Using the flooded Facility (Temp Repairs)</td>
<td>N/A</td>
</tr>
<tr>
<td>Apple Digital Academy - Darrow</td>
<td>Complete</td>
<td>Yes</td>
<td>Not applicable</td>
<td>N/A</td>
</tr>
<tr>
<td>Sorrento Primary School</td>
<td>Complete</td>
<td>Yes</td>
<td>Not applicable</td>
<td>N/A</td>
</tr>
</tbody>
</table>
ST AMANT MIDDLE AND PRIMARY RESTORATION

STATUS

1. FLOOD RECOVERY IS COMPLETE AT SAPS AND SAMS

MAY 7, 2019
SAHS RESTORATION AND TEMP DEMOB

STATUS
1. RESTORATION IS COMPLETE
3. DEMOBILIZATION OF TEMPORARY CAMPUS IS UNDERWAY
SAHS RESTORATION AND TEMP DEMOB

1. UNDER CONSTRUCTION
2. PROJECT COST IS 9.6
3. TIMEFRAME FOR MOVING GOLD DOME IS JULY 19,
4. TIMELINE FOR MOVING REMAINDER DECEMBER 2018.
5. TIMELINE FOR 2016 CORE RENOVATION I2019.
6. TIMELINE FOR CAMPUS IS JAN. 2019.

SAHS RESTORATION AND TEMP DEMOB MILLION.
BACK INTO THE 2018.
BACK INTO THE 2018.
OF THE FACILITY IS BOND PROJECT – MAY 7, 2019 TO DEC.
OR DEMOBILIZATION OF TEMP PROJECT – 2019 TO DEC.
ATION OF TEMP

GOLD DOME

MAY 7, 2019
SAHS RESTORATION AND TEMP DEMOB
SAHS RESTORATION AND TEMP DEMOB
SAHS RESTORATION AND TEMP DEMOB
LAKE RESTORATION AND TEMP. DEMOB

STATUS

1. RESTORATION IS COMPLETE
2. PROJECT COST WAS $4.1 MILLION.
3. DEMOBILIZATION OF THE TEMPORARY CAMPUS IS NEAR COMPLETE

MAY 7, 2019
LAKE ELEM. MODULAR BUILDING REPLACEMENT

STATUS – UNDER CONSTRUCTION

1. THIS IS A FEMA ELIGIBLE REPLACEMENT OF A TEMPORARY BUILDING THAT WAS OWNED BY APSB AND FLOODED
GALVEZ PRIMARY RESTORATION AND TEMP. DEMOB.

STATUS

1. RESTORATION IS COMPLETE
2. PROJECT COST WAS $2.7 MILLION.
3. DEMOBILIZATION OF THE TEMPORARY CAMPUS IS COMPLETE
GALVEZ PRIMARY RESTORATION AND TEMP. DEMOB.
GALVEZ PRIMARY MODULAR BUILDING REPLACEMENT

STATUS – UNDER CONSTRUCTION

1. THIS IS A FEMA ELIGIBLE REPLACEMENT OF A TEMPORARY BUILDING THAT WAS OWNED BY APSB AND FLOODED
1. RESTORATION IS COMPLETE
2. PROJECT COST WAS $2.6 MILLION
3. DEMOBILIZATION OF THE TEMPORARY CAMPUS IS COMPLETE
GALVEZ MIDDLE RESTORATION AND TEMP. DEMOB.
RVTO REPLACEMENT

EXISTING DATA CENTER

PROPOSED TECHNOLOGY BUILDING

PROPOSED RVTO LOCATION

PURPURA ROAD

This building is not part of the REHDR project and may or may not come to fruition. AP30 was simply looking at future options for the site. Please disregard this building for the RN7 purposes.

STATUS

1. UNDER CONSTRUCTION

MAY 7, 2019
MAINTENANCE WAREHOUSE - FLOOD REPLACEMENT

1. THE ORIGINAL BUILDING HAS BEEN DEMOLISHED
2. THE NEW MAINTENANCE/CND WAREHOUSE IS UNDER CONSTRUCTION